
State of California Department of Transportation Page 1
10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-ALA-13-4.7/9.6

04-ALA-24-1.8/6.2

04-ALA-80-1.6/3.5

04-ALA-92-2.6/6.3

04-ALA-112-/1.7

04-ALA-238-14.2/16.7

Fed Aid

HA25

HA22

HA4S3

HE2

HB4N

HE13

Pgm Code
IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM
ROUTE 580 AND 24 SEPARATION TO 1.7 KM
EAST OF THE ROUTE 24 AND 13
INTERSECTION

IN ALAMEDA COUNTY IN OAKLAND AND
EMERYVILLE AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN HAYWARD FROM 2.4
KM EAST OF THE SAN MATEO  HAYWARD
BRIDGE TOLL PLAZA TO  INDUSTRIAL
BOULEVARD UNDERCROSSING

IN ALAMEDA COUNTY IN SAN LEANDRO AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN AND NEAR HAYWARD
AND SAN LEANDRO AT VARIOUS LOCATIONS

Description 

HIGHWAY PLANTING RESTORATION

REHABILITATE PAVEMENT

STORM WATER TREATMENT SYSTEMS

PLANTING AND IRRIGATION

INSTALL CLOSED CIRCUIT TELEVISION

WIDENING AND REHABILITATE

Type Of Work
WATKIN & BORTOLUSSI, INC.

O. C. JONES AND SONS INC

DIABLO CONTRACTORS INC

WATKINS & BORTOLUSSI

ROSENDIN ELECTRIC, INC

FCI CONSTRUCTORS INC

Contractor

SAN RAFAEL,CA 94901

BERKLEY, CA 94710

SAN RAMON, CA 94583

SAN RAFAEL, CA  94903

SAN JOSE, CA 95161

BENICIA CA 94510

 

 

 

 

 

 

JOHN HOLLIS

MOIN SHAIKH

DUNCAN RICHARD

BHOOPEN KURANI

EDALATI BEN

PATEL BHARAT

Resident
Engineer

(510) 450-3996

(510) 450-2410

(510) 286-0497

(510) 780-1530

(510) 385-7163

(510) 780-1157

 $584,918

 $3,694,914

 $13,510,010

 $732,793

 $1,272,107

 $90,911,558

Bid + CCOs

 $561,435

 $3,448,587

 $4,189,572

 $678,955

 $1,275,096

 $807,201

Comp To  date

 $3,471

 $0

 $1,020,865

 $3,442

 $0

 $807,201

This Month
06/17/03

05/10/05

03/20/06

01/08/03

12/12/05

08/17/06

Awarded

06/27/03

05/26/05

04/03/06

01/22/03

12/22/05

09/05/06

Approved

01/09/07

10/07/06

05/18/07

10/01/06

10/06/06

07/23/09

Est Comp

 92%

 100%

 25%

 97%

 100%

 3%

%Time

 96%

 93%

 31%

 91%

 100%

 1%

% Work 

 

OVER RUN

 

 

COMPLETED

 

Message

04-1R0424

04-0C6804

04-0120J4

04-045064

04-151774

04-249044

Contract 

  

ACNH-P024-(028)E

  

  

ACST-000C-(273)E

STPL-6204-(057)N

  

--()

  

  

  00-0C 2-(3E)

--()

  

  

  

  

--()

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

77 LARKSPUR STREET

1526 FOURTH STREET

7 CROW CANYON CT SUITE 100

77 LARKSPUR STREET

P O BOX 49070

2100 GOODYEAR ROAD

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

333 BURMA RD

21030 REDWOOD ROAD

3401 REGATTA BLVD

21339 CABOT BLVD

OAKLAND, CA 94607

OAKLAND, CA 94608

CASTRO VALLEY, CA 94546

Accepted

10/11/06

10/06/06

Location
Storm Water
Plan



State of California Department of Transportation Page 2
10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-ALA-580-.1/12.5

04-ALA-580-2.7/15.9

04-ALA-580-9.0/27.5

04-ALA-580-17.0/22

04-ALA-580-18.8/30.8

04-ALA-580-45.8/46.9

Fed Aid

HB4N

HA22

HA42

HB4N

HA22

HB4N

Pgm Code
IN ALAMEDA AND SAN JOAQUIN COUNTIES
AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN AND NEAR
LIVERMORE AT VARIOUS LOCATIONS

IN ALAMEDA AND SANTA CLARA COUNTIES
AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN DUBLIN AND
PLEASANTON AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN PLEASANTON,
DUBLIN AND CASTRO VALLEY ON ROUTE 580
FROM HACIENDA DRIVE OVERCROSSING TO
ROUTE 580 AND 238 SEPAR

IN ALAMEDA COUNTY IN OAKLAND FROM 0.3
KM MACARTHUR BOULEVARD ON RAMP TO
DISTRIBUTION STRUCTURE

Description 

INSTALL CHANGEABLE MESSAGE SIGNS

REPLACE SLABS

REPLACE MESSAGE SIGNS

INSTALL TRAFFIC OPERATIONS SYSTEM

REHABILITATE ROADWAY

CONSTRUCT NEW BRIDGE

Type Of Work
TENNYSON ELECTRIC, INC

PROFESSIONAL CONSTRUCTION

M.BUMGARNER, INC

T0P GRADE CONSTUCTION INC

R&L, BROSAMER RE SERRANO INC

R G W CONSTRUCTION INC

Contractor

LIVERMORE, CA 94550

BLEASONT HILL, CA 94523-
0697

LIVERMORE, CA 94550

LIVERMORE, CA 94551

ALAMO, CA 94507

LIVERMORE CA 94550-8390

 

 

 

 

 

 

BORRAYO SALVADOR

KURANI BHOOPEN

TRUONG HENRY

ELSHAER KHALED

ELSHAER KHALED

KAMRAN ABOLFAZLIAN

Resident
Engineer

(408) 654-5716

(510) 450-3848

(408) 254-5029

(510) 715-7650

(510) 715-7650

(510) 385-6881

 $986,293

 $308,165

 $699,723

 $2,398,378

 $20,687,448

 $8,358,683

Bid + CCOs

 $81,556

 $331,730

 $451,054

 $588,245

 $20,957,095

 $8,182,674

Comp To  date

 $61,820

 $0

 $0

 $330,445

 $1,780,568

 $166,825

This Month
03/28/06

09/12/06

10/24/05

06/23/06

10/18/05

07/01/05

Awarded

04/05/06

09/21/06

11/02/05

07/12/06

11/02/05

07/20/05

Approved

12/14/06

10/05/06

11/02/06

05/31/07

11/18/06

11/15/06

Est Comp

 69%

 100%

 57%

 24%

 86%

 100%

%Time

 8%

 100%

 64%

 25%

 93%

 98%

% Work 

 

COMPLETED

 

 

 

 

Message

04-150924

04-4C2204

04-444804

04-151054

04-284314

04-162004

Contract 

ACIM-000C-(280)E

  

  

  

ACIM-580 -(045)E

ER-1597-(004)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

7275 NATIONAL DR. SUITE A-2

164 BELLE AVE.

1175 GREENVILLE ROAD

50 CONTRACTOR STREET

333 CAMILLE AVE

550 GREENVILLE RD

1007 KNOX AVE.

3410 MANDELA PKWYW

1007 KNOX AVENUE

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

OAKLAND, CA 94608

OAKLAND CA 94608

Accepted

10/18/06

Location
Storm Water
Plan



State of California Department of Transportation Page 3
10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-ALA-580-46.3/46.4

04-ALA-580-/0

04-ALA-580-/2.7

04-ALA-680-2.2/11.8

04-ALA-680-2.4/0

04-ALA-680-8.7/0

Fed Aid

HA4S2

HB4N

HB4C

HA22

HA23

HA42

Pgm Code
IN ALAMEDA COUNTY IN OAKLAND AT
ROUTE 80, 580 AND 880 SEPARATION

IN ALAMEDA COUNTY AT VARIOUS
LOCATIONS

IN ALAMEDA AND SAN JOAQUIN COUNTIES
NEAR TRACY AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN AND NEAR FREMONT
FROM 0.3 KM SOUTH WEST MISSION
BOULEVARD UNDERCROSSING TO SCOTTS
CORNER SEPARATION

IN ALAMEDA COUNTY IN FREMONT AT
NORTHBOUND MISSION BOULEVARD  OFF
RAMP

IN ALAMEDA COUNTY NEAR FREMONT AT
MISSION GRADE WEIGH STATION AND
NIMITZ WEIGHT STATION

Description 

DRIVE PILES AND FOOTING RETROFIT

INSTALL CHANGEABLE MESSAGE SIGNS

CONSTRUCT TRUCK BYPASS

REPLACE CONCRETE PAVEMENT SLABS

STORM DAMAGE REPAIR

REHABILITATE PAVEMENT AND DRAINAGE

Type Of Work
AMERICAN CIVIL CONSTRUCTORS

CORAL CONSRUCTION

DESILVA GATES-MCM JV

AMERICAN CIVIL CONSTRUCTORS

MKM CONSTRUCTION INC

DE SILVA GATES CONSTRUCTION

Contractor

BENICIA CA 94510

WILSONVILLE OR. 97070

BENICIA, CA 94510

DUBLIN CA 94568

(707)746-8028

 

(925)829-9220

 

(408)727-5330

(925)829-9220

EDALATI BEN

MARQUEZ, PAM

KURANI BHOOPEN

GREWAL, SATINDER

Resident
Engineer

(510) 450-2453

(510) 385-7163

(209) 941-1911

(510) 450-3848

(510) 413-5930

 

 $8,793,885

 $1,187,852

 $18,972,106

 $261,550

 $182,497

 $516,515

Bid + CCOs

 $993,031

 $1,074,247

 $3,608,373

 $310,912

 $191,903

 $0

Comp To  date

 $280,481

 $190,950

 $1,614,384

 $0

 $0

 $0

This Month
05/05/06

12/20/05

06/29/06

08/29/06

06/09/06

10/02/06

Awarded

05/12/06

01/10/06

07/17/06

09/07/06

06/26/06

10/19/06

Approved

08/17/07

10/27/06

12/26/08

10/11/06

09/15/06

Est Comp

 19%

 100%

 8%

 100%

 100%

 0%

%Time

 11%

 90%

 19%

 100%

 100%

 0%

% Work 

 

 

 

COMPLETED

COMPLETED

 

Message

04-143554

04-150144

04-470804

04-4C2304

04-2S4604

04-444904

Contract 

  

ACIM-580 -(047)E

  

  

ER-37A3-(004)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

3701 MALLARD DRIVE

P O BOX 347

3701 MALLARD DRIVE

P O BOX 2909

3401REGATTA BLVD.

611 SAN JUAN AVENUE

3410 MANDELA PKWY

670 SCOTT CREEK ROAD

Accepted

10/18/06

09/21/06

Location
Storm Water
Plan



State of California Department of Transportation Page 4
10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-ALA-680-12.4/18

04-ALA-880-15.4/17.9

04-ALA-880-27.9/31.1

04-ALA-880-28.9/30.3

04-ALA-880-32.7/34

04-ALA-880-34.8/35

Fed Aid

HA22

HA25

HA22

HA22

HA23

HA23

Pgm Code
IN ALAMEDA COUNTY IN PLEASANTON  FROM
KOOPMAN ROAD UNDERCROSSING TO 0.6 KM
SOUTH OF WEST LAS POSITAS BOULEVARD
OVERCROSSING

IN ALAMEDA COUNTY IN HAYWARD AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND ON
MANDELA PARKWAY FROM 8TH STREET  TO
32ND STREET

IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

Description 

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

REPLACE PORLAND CEMENT CONCRETE

ROADWAY IMPROVEMENTS AND PLANTING

MITIGATION PLANTING

Type Of Work
RGW CONSTRUCTION COMPANY

AMLAND

J A GONSALVES AND SON

AMERICAN CIVIL CONSTRUCTORS

DESUIVG GATRS CONSCTRUCTION

AMLAND

Contractor

LIVERMORE, CA 94551

SAN JOASE CA 95132

NAPA CA 94581

BENICIA CA 94510

SAN JOSE, CA 95132

 

 

(707)258-6261

(707)746-8028

 

 

KURAI BHOOPEN

MOIN SHAIKH

AHMADZADEH ALI

AHMADZADEH ALI

HANSON JIM

JIM HANSON

Resident
Engineer

(510) 867-6032

(510) 780-1545

(510) 450-3990

(510) 450-3990

(510) 450-2450

(510) 450-2450

 $9,181,325

 $1,093,613

 $356,085

 $130,845

 $11,850,433

 $404,541

Bid + CCOs

 $7,377,478

 $1,039,502

 $274,410

 $117,650

 $11,561,229

 $370,081

Comp To  date

 $1,074,449

 $4,760

 $274,410

 $117,650

 $14,000

 $0

This Month
05/08/06

09/05/02

09/11/06

08/21/06

06/28/02

01/26/04

Awarded

05/23/06

09/24/02

09/22/06

08/28/06

07/12/02

02/05/04

Approved

11/17/06

01/03/07

10/23/06

11/01/06

10/29/08

04/09/08

Est Comp

 80%

 0%

 100%

 65%

 0%

 0%

%Time

 78%

 0%

 77%

 90%

 0%

 0%

% Work 

 

PLANT EST
SATIS

 

 

PLANT EST
SATIS

PLANT EST
UNSAT

Message

04-0C6904

04-243004

04-4C2504

04-4C2404

04-292364

04-2923A4

Contract 

  

ACIM-880 -(050)E

  

  

ACIM-880 -(049)4

ER-1539-(004)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

550 GREENVILLE RD

3168 KNIGHTS BRIDGE ROAD

P O BOX 6553

3701 MALLARD DRIVE

3168 KNIGHT BRIDGE RD.

3410 MANDELA PARKWAY

3535 BREAKWATER AVE

3410 MANDELA PARKWAY

3410 MANDELA PKWY

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

SAN JOSE 94545

OAKLAND, CA 94607

OAKLAND CA 94607

Accepted

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-ALA-880-/2.9

04-ALA-5746-/0

04-CC-4-.7/31.1

04-CC-4-2.2/26

04-CC-4-4.7/12.8

04-CC-4-12.4/0

Fed Aid

HE13
HA22

HA12

HB4N

HA22

HB1

HB71

Pgm Code
IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT AT VARIOUS
LOCATIONS

IN ALAMEDA COUNTY IN SAN LEANDRO AND
SAN LORENZO IN THE SOUTHEAST QUADRANT
OF ROUTE 880 AND 238 SEPARATION

IN CONTRA COSTA COUNTY AT VARIOUS
LOCATIONS FROM WILLOW AVENUE
OVERCROSSING TO OAKLEY ROAD
OVERCROSSING

IN CONTRA COSTA COUNTY IN AND NEAR
HERCULES, MARTINEZ, CONCORD,
BAYPOINT, PITTSBURG AND ANTIOCH AT
VARIOUS LOCATIONS

IN CONTRA COSTA COUNTY AT VARIOUS
LOCATIONS

IN CONTRA COSTA COUNTY NEAR MARTINEZ
AT PACHECO BOULEVARD AND BLUM ROAD

Description 

WIDEN EXISITING FREEWAY

CONSTRUCT MAINTENANCE STATION

INSTALL CHANGEABLE MESSAGE SIGN

RESURFACE EXISTING ROADWAY

REMOVE AND REPLACE SIGNS

CONSTRUCT RETAINING WALLS

Type Of Work
DESILVA GATES FCI JNT VENTURE

MITCHELL ENGINEERING

STEINY AND COMPANY INC

GHILOTTI BROS INC

M BUMGARNER, INC

SPOSETO ENGINEERING INC

Contractor

DUBLIN CA 94568

VALLEJO, CA 94590

SAN RAFAEL CA 94901

LIVERMORE, CA 94550

UNION CITY, CA 94587

 

(415)227-1040

 

 

 

 

DEVANG J DESAI

KENNEDY KEN

EDALATI, BEN

REZAEI ASGHAR

BOUZAR CYRUS

BAGHERLI AZITA

Resident
Engineer

(510) 413-5931

(510) 450-3709

(510) 231-7187

(925) 957-2152

(925) 957-2590

(925) 957-2160

 $61,222,839

 $8,755,879

 $1,499,900

 $647,995

 $2,131,290

 $644,867

Bid + CCOs

 $32,409,447

 $3,002,807

 $155,322

 $646,083

 $0

 $567,984

Comp To  date

 $1,742,749

 $859,566

 $89,147

 $0

 $0

 $51,668

This Month
12/17/04

03/28/06

04/20/06

08/30/06

09/08/06

12/02/05

Awarded

12/21/04

04/11/06

05/01/06

09/08/06

09/25/06

12/15/05

Approved

02/11/06

10/04/07

03/07/07

10/12/06

07/20/07

10/30/06

Est Comp

 32%

 51%

 41%

 100%

 0%

 100%

%Time

 53%

 34%

 10%

 100%

 0%

 90%

% Work 

 

 

 

COMPLETED

 

 

Message

04-2332U4

04-130524

04-150774

04-4C2704

04-0A8104

04-252064

Contract 

ACNH-880 -(055)N

  

  

  

  

  

  88-0 10-(5N)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

11555 DUBLIN BLVD

PO BOX 3008

525 JACOBY ST

1175 GREENVILLE RD.

4301 BETTECOVRT WAY

670 SCOTT CREEK ROAD

3410 MANDELA PARKWAY

3401 REGATTA BLVD.

4585 PACHECO BLVD

4585 PACHECO BLVD.
STE. 100A

4585 PACHECO BLVD
SUITE 100-A

FREMONT CA 94539

Accepted

10/16/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-CC-4-18.0/20.3

04-CC-4-31.1/40.8

04-CC-80-9.8/12.9

04-CC-80-13.7/14.1

04-CC-123-/2.2

04-CC-680-2.9/4.3

Fed Aid

HA22

HA22

HB4C

HE2

HA22

HB4N
HB4N

Pgm Code
IN CONTRA COSTA COUNTY IN AND NEAR
BAY POINT AND PITTSBURG FROM  1.2 KM
WEST OF WILLOW PASS UNDERCROSSING TO
0.3 KM EAST OF BAILEY

IN CONTRA COSTA COUNTY IN AND NEAR
OAKLEY AND BRENTWOOD FROM ROUTE  4
AND 160 SEPARATION TO SELLERS  AVENUE

IN CONTRA COSTA COUNTY NEAR HERCULES
FROM 0.2 KM WEST OF 80 AND 4
SEPARATION TO 0.3 KM EAST OF CUMMINGS
SKYWAY OVERCROSSING

IN CONTRA COSTA AND SOLANO COUNTIES
IN CROCKETT AND VALLEJO FROM
CUMMINGS SKYWAY OVERCROSSING TO
CARQUINEZ TOLL PLAZA

IN CONTRA COSTA COUNTY IN  EL CERRITO
FROM ALAMEDA AND CONTRA COSTA COUNTY
LINE TO THE ROUTE 80 AND 123
SEPARATION

IN CONTRA COSTA COUNTY IN SAN RAMON
AND DANVILLE AT VARIOUS LOCATIONS

Description 

REPLACE PORTLAND CEMENT CONCRETE

RESURFACE ASPHALT CONCRETE

WIDEN FREEWAY

REMOVE BRIDGE AND APPROACHES

ROADWAY REHABILITATION

CONSTRUCT AUXILIARY LANES

Type Of Work
PROFESSIONAL CONSTRUCTION

DESILVA GATES CONSTRUCTION

C C MYERS INC

CALIFORNIA ENGINEERING

BAY CITIES PAVING & GRADING

NEHEMIAH CONSTRUCTION

Contractor

PLEASANT HILL CA 94523

OAKLAND, CA 94561

RANCHO CORDOVA CA 957412948

PLEASANTON CA 94566

BENICIA. CA 94510

(925)945-1052

 

(916)635-9370

 

 

 

BOUZAR CYRUS

MARTIXEZ CONSTRUCTION
OFFICE

HATEFI, AMIR

HUYNH PHIL

ABDOLREZA ABDI

JOLIE SCHNEIDER

Resident
Engineer

(925) 957-2590

(925) 766-7924

(925) 957-2595

(925) 957-2578

(510) 286-1161

(925) 840-4480

 $228,000

 $6,398,928

 $19,639,137

 $30,708,725

 $1,711,536

 $15,208,239

Bid + CCOs

 $235,640

 $0

 $11,172,760

 $21,395,207

 $1,762,655

 $8,401,444

Comp To  date

 $0

 $0

 $1,644,319

 $411,119

 $0

 $1,369,178

This Month
08/28/06

08/31/06

01/19/06

04/04/05

11/17/04

03/29/06

Awarded

09/07/06

09/22/06

02/02/06

04/20/05

12/06/04

04/12/06

Approved

09/21/06

06/30/07

05/31/07

12/08/07

10/03/06

01/24/07

Est Comp

 100%

 0%

 57%

 55%

 58%

 66%

%Time

 100%

 0%

 57%

 70%

 96%

 55%

% Work 

COMPLETED

 

 

 

COMPLETED

 

Message

04-4C2804

04-272124

04-263704

04-013094

04-270204

04-228554

Contract 

  

  

ACIM-080 -(107)N

  

ACST-P123-(003)E

STPL-6204-(056)E

  

  

--()

  

  P1-23 0-(3E)

--()

  

  

  

  

--()

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

164 BELLE AVENUE

3955 NEROLY AVE.

P O BOX 2948

20 HAPPY VALEY ROAD

4790 EAST 2ND STREET

4585 PACHECO BLVD STE
100A

4585 PACHECO BLVD,
SUITE 100

4585 PACHECO BLVD,
SUITE 100A

4585 PACHECO BLVD
SUITE 100-A

1545 WILLOW AVE.

4585 PACHECO BLVD

MARTINEZ CA 94553

Accepted

09/26/06

10/03/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-/12.6

04-CC-680-/.6

04-MRN-1-.2/50.5

04-MRN-1-25.5/25.7

Fed Aid

HE2

HE2

HA22

HE11

HA4

HA23

Pgm Code
IN CONTRA COSTA COUNTY IN MARTINEZ
FROM MOCOCO OVERHEAD TO BENICIA
MARTINEZ BRIDGE AND OVERHEAD

IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ AT BENICIA-
MARTINEZ BRIDGE

IN CONTRA COSTA COUNTY IN SAN RAMON
DANVILLE, ALAMO AND WATNUT CREEK FROM
ALAMEDA AND CONTRA COSTA COUNTY LINE
TO RUDGEAR ROAD UND

IN CONTRA COSTA AND ALAMEDA COUNTIES
IN SAN RAMON AND DUBLIN FROM 0.6 KM
SOUTH TO 0.7 KM NORTH OF ALCOSTA
BOULEVARD OVERCROSSING

IN MARIN COUNTY AT VARIOUS LOCATIONS

IN MARIN COUNTY IN MARIN FROM 1.0 KM
SOUTH OF SIR FRANCIS DRAKE BLVD TO
9.0 KM NORTH OF BOLINAS  FAIRFAX ROAD

Description 

TOLL PLAZA CONSTRUCTION

CONSTRUCT NEW BRIDGE

REPLACE CONCRETE PAVEMENT

MODIFY INTERCHANGE

UPGRADE METAL BEAM GUARD RAIL

MAJOR DAMAGE RESTORATION

Type Of Work
WEST BAY BUILDERS

KIEWIT PACIFIC

AMERICAN CIVIL CONSTRUCTORS

BAY CITIES PAVING & GRADING

CORAL CONSTRUCTION COMPANY

MAGGIORA & GHILOTTI, INC

Contractor

SAN RAFAEL CA 94912-3474

MARTINEZ, CA 94553

BENICIA CA 94510

CONCORD, CA 94520

WILSONVILLE OR 97070

SAN RAFAEL, CA 94901

 

 

(707)746-8028

 

(503)682-2252

 

AGNES LIU

IGOR TSIGELMAN

BOUZAR CYRUS

CASTRO VALLEY
CONSTRUCITON - EDDIE
DIKE

STEVE RUSSELL

Resident
Engineer

(925) 957-2154

(825) 957-2006

(925) 957-2590

(510) 881-7425

 

(415) 257-3546

 $22,316,107

 $757,588,304

 $412,327

 $7,391,553

 $1,675,675

 $199,481

Bid + CCOs

 $21,395,852

 $704,373,383

 $408,488

 $7,567,499

 $0

 $191,775

Comp To  date

 $228,993

 $7,174,577

 $0

 $46,739

 $0

 $191,775

This Month
04/05/02

10/25/01

08/07/06

10/23/03

09/20/06

05/26/06

Awarded

04/16/02

10/31/01

08/14/06

11/04/03

10/03/06

06/07/06

Approved

12/15/06

12/30/07

09/24/06

03/20/07

11/27/06

Est Comp

 0%

 90%

 100%

 0%

 0%

 40%

%Time

 0%

 95%

 100%

 0%

 0%

 86%

% Work 

PLANT EST
SATIS

 

COMPLETED

PLANT EST
SATIS

 

 

Message

04-006044

04-006034

04-4C2604

04-228444

04-0A9004

04-1S9614

Contract 

ACIM-680 -(054)5

ACIM-680 -(054)5

  

STPL- 680-(   )

  

ER-35L8-(004)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 3474

80 MOCOCO ROAD

3701 MALLARD DRIVE

5029 FORNI DRIVE

P O BOX 347

555 DUBOIS ST.

4585 PACHECO BLVD

4585 PACHECO BLVD.
SUITE 200

4585 PACHECO BLVD STE
100A

21030 REDWOOD ROAD

756 WEST FRANCISCO
BLVD.

MARTINEZ CA 94553

MARTINEZ CA 94553

CASTRO VALLEY, CA 94546

Accepted

09/26/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-MRN-37-11.2/14.6

04-MRN-101-.1/.9

04-MRN-101-.1/.2

04-MRN-101-1.4/7.7

04-MRN-101-9.6/11

04-MRN-101-23.0/27.6

Fed Aid

HB4N

HA26

HB71

HA25

HB5

HM1

Pgm Code
IN MARIN, SONOMA AND SOLANO COUNTIES
AT VARIOUS LOCATIONS

IN MARIN COUNTY NEAR SAUSALITO FROM
THE H DANA BOWERS SAFETY ROADSIDE
REST AREA TO 1.0 KM NORTH OF
SAUSALITO ROAD UNDERCROSSING

IN MARIN COUNTY NEAR SAUSALITO AT H
DANA BOWERS SAFETY ROADSIDE REST AREA

IN MARIN COUNTY IN AND NEAR SAUSALITO
AND CORTE MADERA AT VARIOUS LOCATIONS

IN MARIN COUNTY IN SAN RAFAEL AT
VARIOUS LOCATIONS

IN MARIN COUNTY IN NOVATO FROM 1.2 KM
NORTH OF NORTH NOVATO  OVERHEAD TO
SONOMA COUNTY LINE

Description 

INSTALL TRAFFIC OPERATIONS SYSTEM

UPGRADE REST AREA

UPGRADE REST AREA

HIGHWAY PLANTING AND IRRIGATION

WIDEN FREEWAY

ASPHALT CONCRETE OVERLAY

Type Of Work
STEINY AND COMPANY INC

WEST BAY BUILDERS

PAGNI CONSTRUCTION INC.

MCGUIRE AND HESTER

GHILOTTI BROS. INC

GHILOTTI BROS

Contractor

VALLJO, CA 94590

WINDSOR, CA 95492

OAKLAND, CA 94603

SAN RAFAEL, CA

SAN RAFAEL CA 94901

 

 

 

 

 

 

FRANK DUAN

ADAM SOPLOP

SCOTT HISLOP

BAVID BARTEL

JOHN SAWYER

SCOTT HISLOP

Resident
Engineer

(510) 231-7139

(415) 257-3647

(415) 257-3643

(510) 385-6755

(415) 257-4844

(415) 257-3643

 $2,309,101

 $4,683,205

 $460,988

 $1,601,559

 $49,653,730

 $2,126,888

Bid + CCOs

 $985,533

 $4,704,073

 $439,952

 $1,076,357

 $10,390,373

 $111,144

Comp To  date

 $201,900

 $0

 $0

 $82,718

 $1,524,267

 $62,427

This Month
03/28/06

08/19/02

06/07/05

02/09/06

03/28/06

06/08/06

Awarded

04/13/06

08/29/02

06/20/05

02/24/06

04/13/06

06/23/06

Approved

05/15/07

09/29/06

10/23/06

12/11/09

12/02/08

11/06/06

Est Comp

 40%

 0%

 0%

 16%

 19%

 43%

%Time

 43%

 0%

 0%

 67%

 21%

 5%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

 

Message

04-150674

04-251304

04-1A9604

04-271604

04-2261V4

04-0E0504

Contract 

ACST-000C-(278)E

ACNH-Q101-(017)E

  

  

CML-6404-(054)E

  

  00-0C 2-(8E)

--()

  

  

--()

  

--()

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

27 SHERIDAN STREET

1397 BIRDIE DR.

9009 RAILROAD AVENUE

525 JACOBY ST

525 JACOBY STREET

3401 REGATTA BLVD

756 WEST FRANCISCO
BLVD.

756 WEST FRANCISCO
BLVD

3410 MANDELA PARKWAY

756 W. FRANCISCO BLVD

756 WEST FRANCISCO
BLVD

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

09/29/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-MRN-580-/1.9

04-NAP-29-7.0/0

04-NAP-29-7.3/11.3

04-NAP-29-29.3/32.8

04-NAP-121-5.0/5.7

04-NAP-121-9.0/9.2

Fed Aid

HA21

HM3

HA22

HA22

HA21

HB4N

Pgm Code
IN CONTRA COSTA AND MARIN COUNTIES AT
RICHMOND SAN RAFAEL BRIDGE

IN NAPA COUNTY AT THE GEORGE BUTLER
BRIDGE

IN NAPA COUNTY ON ROUTE 29 FROM  NAPA
RIVER BRIDGE TO 0.4 KM SOUTH OF FIRST
STREET OVERCROSSING

IN NAPA COUNTY NEAR ST HELENA FROM
YORK CREEK BRIDGE TO BALE LANE

IN NAPA COUNTY IN NAPA CITY FROM 0.9
KM EAST OF IMOLA AVENUE SEPARATION TO
0.4 KM WEST OF STATE ROUTE 221

IN NAPA COUNTY IN NAPA AT HAGEN  ROAD

Description 

RESURFACE BRIDGE DECKS

RESURFACE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

ROADWAY REHABILITATION

BRIDGE REPLACEMENT

INSTALL TRAFFIC SIGNALS

Type Of Work
CALIFORNIA ENGINEERING

AMERICAN CIVIL CONSTRUCTORS

OC JONES & SONS INC

GHILOTTI BROTHERS, INC.

C.C. MYERS, INC.

AMLAND

Contractor

PLEASANTON, CA 94566

BENICIA CALIFORNIA 94510

BERKELEY CALIFORNIA 94710

SAN RAFAEL, CA 94901

RANCHO CORDOVA, CA 95741

 

 

 

 

 

 

SENG TA

NAPA CONSTRUCTION
OFFICE

ELIAS MOUSSA

NAPA CONSTRUCTION

KISHIYAMA, DARIN

DUAN, FRANK

Resident
Engineer

(510) 450-3993

(707) 265-1920

(707) 265-1920

(707) 265-1920

(707) 252-5858

(510) 231-7139

 $17,369,303

 $1,113,740

 $3,097,345

 $4,646,399

 $30,786,883

 $217,974

Bid + CCOs

 $12,372,468

 $1,093,937

 $2,597,649

 $2,868,747

 $30,113,561

 $217,974

Comp To  date

 $6,275,933

 $0

 $2,329,273

 $554,358

 $18,060

 $0

This Month
06/02/06

04/12/06

09/06/06

12/23/05

02/13/03

09/22/05

Awarded

06/20/06

04/20/06

09/14/06

01/10/06

02/25/03

10/05/05

Approved

11/21/06

07/17/06

11/01/06

10/24/06

07/26/07

10/04/06

Est Comp

 74%

 100%

 99%

 99%

 0%

 100%

%Time

 71%

 100%

 84%

 60%

 0%

 100%

% Work 

 

 

 

 

PLANT EST
SATIS

OVER RUN

Message

04-041524

04-4R6704

04-4C2904

04-128474

04-253804

04-444604

Contract 

  

  

  

ACST-P029-(099)E

ACST-P121-(020)E

  

  

  

  

  P0-29 0-(9E)

  P1-21 0-(0EA)C

  

  

  

  

--()

P121- 020-()

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

20 HAPPY VALLEY ROAD

3701 MALLARD DRIVE

1520 FOURTH STREET

525 JACOBY STREET

P.O. BOX 2948

3410 MANDELA PARKWAY

PO BOX 4282

PO BOX 4282

P.O. BOX

P.O. BOX 4282

3401 REGATTA BLVD.

NAPA, CA 94558

RICHMOND, CA 94804

Accepted

10/06/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-SCL-17-5.5/13.8

04-SCL-17-6.9/7.2

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/22.3

04-SCL-85-22.0/23.6

Fed Aid

HB4N

HB1

HA25

HA25

HB1

HA25

Pgm Code
IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUTNY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN SUNNYVALE
FROM 0.5 KM NORTH OF ROUTE 85 AND 280
SEPARATION TO 0.25 KM NORTH OF
FREMONT AVENUE UNDERCROSSI

IN SANTA CLARA COUNTY IN SUNNYVALE
AND MOUNTAIN VIEW FROM 0.25 KM NORTH
OF FREMONT AVENUE  UNDERCROSSING TO
0.5 KM NORTH OF ROUTE 

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW AND PALO ALTO AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW AT VARIOUS LOCATIONS

Description 

INSTALL NEW RAMP METERING EQUIPMENT

REMOVE GORE AREA EXIT SIGNS

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

REMOVE AND REPLACE OVERHEAD SIGNS

PLANTING AND IRRIGATION

Type Of Work
ROSEDIN ELECTRIC INC

CORAL CONSTRUCTION COMPANY

WATKIN & BROTOLUSSI INC

AMLAND

M BUMGARNER INC

WATKINS & BORTOLUSSI

Contractor

SAN JOSE, CA 95161

WILSONVILLE, OR. 97070

SAN RAFAEL, CA 94901

SAN JOSE CA 95132

LIVERMORE CA 94550

SAN RAFAEL, CA 94901

 

 

 

 

 

 

TRUONG HENRY

NIM PATEL

MACKLE BRIAN

BRIAN MACKLE

NIM PATEL

BRAIN MACKLE

Resident
Engineer

(408) 254-5029

(408) 254-5705

(510) 385-6991

(510) 385-6991

(408) 254-5705

(510) 385-6991

 $846,219

 $2,608,464

 $1,389,609

 $1,753,236

 $1,369,595

 $3,362,176

Bid + CCOs

 $760,219

 $2,385,707

 $1,032,188

 $376,243

 $428,945

 $0

Comp To  date

 $95,862

 $86,842

 $224,434

 $148,993

 $299,268

 $0

This Month
11/10/05

08/31/05

12/07/05

04/06/06

01/11/06

09/08/06

Awarded

11/29/05

09/12/05

12/22/05

04/21/06

01/19/06

09/22/06

Approved

12/19/06

01/31/07

11/27/09

03/05/10

12/29/06

03/11/11

Est Comp

 78%

 94%

 18%

 12%

 76%

 0%

%Time

 90%

 91%

 74%

 21%

 31%

 0%

% Work 

 

 

 

 

 

 

Message

04-151324

04-270904

04-165934

04-165944

04-0A2304

04-0A1304

Contract 

ACST-X085-(036)E

ACST-X085-(035)E

ACST-X085-(039)E

  

  

  

  X0-85 0-(6E)

G X0-85 0-(5E)

  X0-85 0-(9E)

  

  

  

--()

--()

--()

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 49070

P.O. BOX 347

77 LARKSPUR STREET

3168 KNIGHTS BRIDGE ROAD

1175 GREENVILLE ROAD

77 LARKSPUR STREET

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVE

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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04District

04-SCL-85-22.1/22.6

04-SCL-85-/18.7

04-SCL-87-3.1/3.8

04-SCL-87-/5.1

04-SCL-101-3.1/16.8

04-SCL-101-27.0/48

Fed Aid

HA23

HA42

HA22

HE13
HA22

HB4N

HB4N

Pgm Code
IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW ON ROUTE 85 FROM DANA STREET
OVERCROSSING TO ROUTE 237 AND 85
SEPARATION

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AT
COMMUNICATIONS HILL FROM 0.3 KM NORTH
OF HILLSDALE AVENUE  UNDERCROSSING TO
1.1 KM SOUTH OF C

IN SANTA CLARA COUNTY IN SAN JOSE
FROM 0.4 KM NORTH OF BRAHNAM LANE
OVERCROSSING TO 0.4 KM NORTH OF
VIRGINIA STREET OVERCROSSING

IN SANTA CLARA AND SAN BENITO
COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS FROM BERNAL ROAD
UNDERCROSSING TO ELLIS STREET
OVERCROSSING

Description 

MITIGATION PLANTING, STORM DAMAGE

CONSTRUCT RETAINING WALLS

INSTALL HORIZONTAL DRAINS

WIDEN ROADWAY AND BRIDGE REPAIR

INSTALL TRAFFIC OPERATION SYSTEM

UPGRADE EXISTING RAMPS

Type Of Work
WATKIN & BORTOLUSSI INC

GORDON N BALL, INC

RELIANCE ENGINEERING

RGW CONSTRUCTION INC

ROSENDIN ELECTRICAL INC

GRANITE CONSTRUCTION COMPANY

Contractor

SAN RAFAEL CA 94901

SAN FRANCISCO, CA 94188

LIVERMORE CA 94550

SAN JOSE, CA 95161

SANTA CLARA CA 95054

 

 

 

 

 

 

NIM PATEL

KOOS, CHARLES

SHAWN ORDOUBADI

SAMUEL WANG

TRUONG, HENRY

NIM PATEL

Resident
Engineer

(408) 254-5705

(408) 254-5848

(408) 201-8219

(408) 277-1350

(408) 254-5029

(408) 254-5705

 $86,180

 $5,877,675

 $444,360

 $42,224,341

 $1,445,109

 $1,832,865

Bid + CCOs

 $62,269

 $2,679,155

 $188,756

 $33,909,946

 $1,195,434

 $486,925

Comp To  date

 $1,602

 $454,720

 $186,756

 $2,513,066

 $202,492

 $432,886

This Month
09/29/04

12/29/05

06/27/06

12/08/04

12/01/05

03/28/06

Awarded

10/19/04

01/12/06

07/12/06

12/17/04

12/09/05

04/10/06

Approved

12/24/07

12/04/07

12/07/06

10/31/06

12/13/06

07/09/07

Est Comp

 62%

 78%

 66%

 58%

 69%

 28%

%Time

 72%

 46%

 42%

 80%

 82%

 27%

% Work 

 

 

 

 

 

 

Message

04-1S73A4

04-0A1604

04-247304

04-4396U4

04-151334

04-151294

Contract 

  

ACST-S085-(041)E

  

ACNH-S087-(027)E

NH-    -(   )P

ACNH-Q101-(110)E

  

  S0-85 0-(1E)

  

--()

 000-C 28-(E)

--()

  

--()

  

  

--()

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

77 LARKSPUR STREET

PO BOX 882103

550 GREENVILLE ROAD

P O BOX 49070

715 COMSTOCK STREET

1007 KNOX AVENUE

1007 KNOX AVE

650 IRENE ST

650 IRENE STREET

1007 KNOX AVE.

1007 KNOX AVENUE

SAN JOSE CA 95122

SAN JOSE CA 95110

Accepted

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-SCL-101-34.9/0

04-SCL-101-40.2/52.6

04-SCL-101-/0

04-SCL-130-1.3/3.1

04-SCL-152-21.9/30.3

04-SCL-237-5.3/5.7

Fed Aid

HM3H

HA22

HA28

HM1

HA22

HE13
HE13

Pgm Code
IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE,
SANTA CLARA, SUNNYVALE, MOUNTAIN VIEW
AND PALO ALTO FROM THE GUADALUPE
RIVER TO THE SAN MATEO C

IN SANTA CLARA COUNTY ON VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN AND NEAR SAN
JOSE FROM ROUTE 130 AND 680
SEPARATION TO 0.15 KM EAST OF KIRK
FLEMMING AVENUE

IN SANTA CLARA COUNTY NEAR GILROY
FROM JUNCTION ROUTE 156 TO PACHECO
CREEK BRIDGE

IN SANTA CLARA COUNTY IN SAN JOSE
FROM CALABAZAS CREEK TO SAN TOMAS
QUINO CREEK

Description 

REPLACE JOINT SEAL ASSEMBLIES

RESURFACE ASPHALT CONCRETE

MAINTENANCE VEHICLE PULLOUTS

RESURFACE ROADWAY

RUBBERIZED ASPHALT CONCRETE OVERLAY

WETLAND MITIGATION

Type Of Work
GOLDEN STATE BRIDGE INC

GRANITEROCK-PAVEX CONSTRUCTION

SCQ CONSTRUCTION

VALLEY SLURRY SEAL COMPANY

PAVEX CONSTRUCTION

CIMARRON INC

Contractor

MARTINEZ CA 94553

SAN JOSE, CA 95136

CUPERTINO CA 95014

WATSONVILLE CA 95077-5085

OAKDALE CA 95361

(925)372-8000

 

 

(916)373-1500

 

(209)848-1655

MOGHADAM SIAVOSH

LOWE THOMAS K.

LOWE THOMAS K.

TAROKH CASEY

Resident
Engineer

 

(408) 277-1405

(408) 254-5816

(408) 254-5814

(408) 254-5826

 

 $905,815

 $14,087,800

 $1,485,255

 $573,118

 $5,472,726

 $389,811

Bid + CCOs

 $0

 $10,503,345

 $574,468

 $500,667

 $4,996,457

 $0

Comp To  date

 $0

 $1,155,562

 $201,962

 $70,177

 $0

 $0

This Month
10/10/06

10/19/05

03/10/06

05/26/06

09/07/05

09/28/06

Awarded

10/23/06

10/31/05

03/23/06

06/09/06

09/23/05

10/05/06

Approved

02/20/07

12/01/06

11/17/06

10/11/06

Est Comp

 0%

 60%

 100%

 100%

 100%

 0%

%Time

 0%

 70%

 39%

 87%

 100%

 0%

% Work 

 

 

OVER RUN

OVER RUN

SUSPENDED

 

Message

04-2R5504

04-0C8904

04-246934

04-0E1904

04-0C7604

04-2332F4

Contract 

  

ACNH-Q101-(105)E

  

  

ACNH-P152-(067)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

901 HOWE ROAD

120 GRANITE ROCK WAY

12100 STEVENS CANYON ROAD

411 WALKER STREET

10424 CIMARRON TRAIL

650 IRENE STREET

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVE

SAN JOSE, CA 95110

SAN JOSE, CA 95122

Accepted

10/11/06

Location
Storm Water
Plan
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04District

04-SCL-280-2.2/5.1

04-SCL-280-2.3/2.8

04-SCL-680-/0

04-SCL-680-/M7.6

04-SCL-880-3.6/5.4

04-SCL-880-9.9/10.5

Fed Aid

HB4N

HA25

HM3H

HA27

HA25

HE11

Pgm Code
IN SANTA CLARA COUNTY IN SAN JOSE
FROM 0.5 KM SOUTH OF ROUTE 87 TO
CYPRESS AVENUE PEDESTRIAN
OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AND
MILPITAS FROM THE ROUTE 280 AND 101
JUNCTION TO CALAVERAS ROAD

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT FROM 1.6 KM
SOUTH TO 0.7 KM NORTH OF THE COUNTY
LINE

Description 

REHABILITATE ROADWAY

REPLACE PLANTING AND IRRIGATION

REPLACE JOINT SEAL ASSEMBLIES

REPLACE EXISTING MEDIAN BARRIER

HIGHWAY PLANTING AND IRRIGATION

BRIDGE WIDENING AND RECONSTRUCTION

Type Of Work
RGW CONSTRUCTION INC.

J.S. BRAR

GOLDEN STATE BRIDGE INC

OJ JONES & SONS INC

AMLAND CONSTRUCTION

BAY CITIES PAVING

Contractor

LIVERMORE, CA 94550

CLOVIS CA 93611

MARTINEZ CA 94553

SAN JOSE CA 95132

CONCORD, CA 94524

 

 

(925)372-8000

(510)526-3424

 

 

RAY BALALLO, JR.

NIM PATEL

MOAID LAYMOUN

NIM PATEL

HARPAL CHAHAL

Resident
Engineer

(408) 277-1353

(408) 254-5705

 

(408) 254-5838

(408) 254-5705

(510) 867-6091

 $15,689,535

 $1,785,391

 $1,096,965

 $7,766,372

 $1,897,725

 $31,586,223

Bid + CCOs

 $3,773,230

 $1,552,323

 $0

 $5,057,249

 $1,467,551

 $31,578,592

Comp To  date

 $1,648,081

 $19,948

 $0

 $986,161

 $12,240

 $0

This Month
05/24/06

08/15/02

09/11/06

11/23/05

09/09/04

07/17/01

Awarded

06/12/06

09/11/02

09/19/06

12/07/05

09/20/04

07/26/01

Approved

06/26/07

11/29/06

11/15/06

02/04/09

04/20/07

Est Comp

 32%

 94%

 0%

 87%

 44%

 0%

%Time

 24%

 86%

 0%

 65%

 76%

 0%

% Work 

 

 

 

 

 

PLANT EST
SATIS

Message

04-272014

04-244604

04-2R5404

04-270514

04-253404

04-285524

Contract 

  

ACNH-S087-(022)E

  

ACIM-680 -(064)E

ACIM-880 -(056)E

ACNH-880 -(047)1

  

IM28-0  1-(5E)

  

  68-0 10-(4E)

--()

I-880 -(047)1

  

--()

  

--()

  

--()

SWPPP

  

WPCP

SWPPP

SWPPP

SWPPP

550 GREENVILLE ROAD

7202 EAST BULILRAD STREET

901 HOWE ROAD

3168 KNIGHTS BRIDGE RD

P.O. BOX 6227

650 IRENE STREET

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVENUE

21339, CABOT BLVD.

SAN JOSE, CA. 95122

SAN JOSE CA 95122

HAYWARD, CA 94545

Accepted

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-SF-80-4.9/5.9

04-SF-80-5.7/7.7

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

Fed Aid

HA4S3
HA23

HA21

HA4S3

HA4S3

HA4S3

HA4S3

Pgm Code
IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM FIFTH STREET TO SAN
FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF  SAN
FRANCISCO AT SAN FRANCISCO AND
OAKLAND BAY BRIDGE FROM WEST OF SAN
FRANCISCO ANCHORAGE TO YERBA BUE

IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO FROM 0.6 KM TO 1.3 KM EAST
OF YERBA BUENA TUNNEL EAST  PORTAL

IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO AND ALAMEDA
COUNTIES IN SAN FRANCISCO AND OAKLAND
FROM 1.3 KM EAST OF THE  YERBA BUENA
ISLAND TUNNEL EAST PORTAL

Description 

SEISMIC RETROFIT

RESURFACE UPPER AND LOWER DECKS

CONSTRUCT SOUTH DETOUR

CONSTRUCT SELF ANCHORED SUSPENSION

CONSTRUCT FOUNDATIONS

REPLACE SFOBB EAST SPAN

Type Of Work
TUTO-SALIBA CORPORATION

AMERICAN CIVIL CONSTRUCTORS

CC MYERS INC

AMERICAN BRIDGE FLOUR

KIEWIT-FCI-MASON-JV

KIEWIT F C I MANSON A JOINT

Contractor

SAN FRANCISCO, CA 94105

BENICIA, CA 94510

SAN FRANCISCO CA 94130

CORAPOLIS, PA 15108

OAKLAND, CA  94607

VANCOUVER WA 98668

 

 

 

 

 

 

DEANNA VILCHECK

DOUG INORI

ANIGOL MAHANTESH

PURSELL, GARY

PEDRO SANCHEZ

COE, DOUG

Resident
Engineer

(415) 396-9171

(415) 356-6628

(510) 286-5183

(510) 622-5660

(510) 286-0538

(510) 622-5101

 $231,610,742

 $12,502,347

 $83,465,727

 $1,445,385,935

 $267,461,846

 $1,206,626,393

Bid + CCOs

 $171,006,923

 $13,876,137

 $32,701,442

 $143,890,376

 $155,327,155

 $1,091,122,530

Comp To  date

 $3,421,990

 $2,082,607

 $517,127

 $2,707,580

 $9,675,664

 $7,636,022

This Month
06/06/03

12/08/05

03/10/04

04/18/06

04/01/04

01/17/02

Awarded

06/16/03

12/22/05

03/25/04

05/03/06

04/22/04

01/22/02

Approved

01/11/09

11/03/06

12/17/07

03/11/13

03/31/08

12/04/07

Est Comp

 68%

 92%

 51%

 6%

 49%

 79%

%Time

 74%

 89%

 39%

 10%

 58%

 91%

% Work 

 

 

SUSPENDED

 

 

 

Message

04-0435V4

04-0105U4

04-0120R4

04-0120F4

04-0120E4

04-012024

Contract 

  

  

ACBR-080 -(097)N

  

ACBR-080 -(095)N

ACIM-080 -(085)8

  

  

  08-0 10-(7N)

  

  08-0 10-(5N)

--()

  

  

--()

  

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

399 HARRISON ST

3701 MALLARD DR.

51 MACALLA ROAD

1000 AMERICAN BRIDGE WAY

220 BURMA ROAD

P O BOX 1769

151 FREMONT STREET

280 BEALE STREET

333 BURMA ROAD

333 BURMA ROAD

333 BURMA ROAD

345 BURMA ROAD

SAN FRANCISCO, CA 94105

OAKLAND, CA. 94607

OAKLAND, CA 94607

OAKLAND, CA. 94607

Accepted

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-SF-101-4.7/5.1

04-SF-101-6.7/8

04-SF-101-9.1/9.4

04-SM-1-24.5/0

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

Fed Aid

HA23

HB4N

HA21

HB4N

HE14

HE14

Pgm Code
IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM SOUTH VAN NESS AVENUE
TO MARKET STREET ON THE CENTRAL
FREEWAY

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO FROM VAN NESS AVENUE TO
LYON STREET

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO AT PRESIDIO VIADUCT BRIDGE

IN SAN MATEO COUNTY NEAR HALF MOON
BAY AT VERDE PURISMA CREEK ROAD

IN SAN MATEO COUNTY IN MONTARA AT
ROUTE 1 FROM 2ND STREET TO 2.1 KM
NORTH OF 2ND STREET

IN SAN MATEO COUNTY NEAR PACIFICA
FROM 4.7 KM TO 3.7 KM SOUTH OF LINDA
MAR BOULEVARD

Description 

WIDEN CENTRAL FREEWAY

MODIFY TRAFFIC SIGNALS

REHABILITATE VIADUCT

INSTALL LEFT TURN CHANNELIZATION

WETLAND CREATION AND RESTORATION

RETAINING WALL AND EMBANKMENT

Type Of Work
PROVEN MANAGEMENT INC

W BRADLEY ELECTRIC, INC

CALIFORNIA ENGINEERING

PAVEX CONSTRUCTION

HANFORD APPLIED RESTORATION

GORDON N BALL INC

Contractor

SAN FRANCISCO CA 94111

NOVATO, CA 94945

PLEASANTON CALIFORNIA 94566

SAN JOSE CA 95136

SONOMA, CA 95476

ALAMO CA 94507

 

 

 

 

 

 

KHALIFE WALID

DUAN, FRANK

280 BEALE STREET

FRED BOOSHEHRI

JENNIE NIELSON

DAVE PANG

Resident
Engineer

(415) 356-6622

(510) 231-7139

(415) 556-6512

(650) 855-7777

(510) 502-4879

(510) 774-4396

 $27,825,524

 $2,459,499

 $13,655,765

 $492,940

 $1,416,957

 $8,410,898

Bid + CCOs

 $27,685,095

 $2,421,754

 $45,564

 $420,795

 $979,246

 $8,020,790

Comp To  date

 $0

 $168,999

 $45,564

 $0

 $11,860

 $0

This Month
09/18/03

12/01/04

08/01/06

10/27/05

08/29/05

04/01/05

Awarded

10/02/03

12/10/04

08/17/06

11/09/05

09/09/05

04/13/05

Approved

10/06/06

10/27/06

11/16/09

09/30/06

04/15/10

06/16/06

Est Comp

 100%

 96%

 4%

 98%

 19%

 100%

%Time

 100%

 98%

 0%

 85%

 71%

 100%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

04-291004

04-171204

04-449404

04-276704

04-1123G4

04-1123C4

Contract 

ACNH-Q101-(049)E

ACST-Q101-(086)E

  

  

ER-1187-(009)E

ACST-1187-(008)E

--()

G Q1-01 0-(6E)

  

  

--()

  11-87 0-(8E)

  

--()

  

  

  

--()

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

706 SANSOME STREET

90 HILL ROAD

20 HAPPY VALLEY ROAD

120 GRANITE ROCK WAY

23195 MAFFEI ROAD

333 CAMILLE AVENUE

280 BEALE STREET

3401 REGATTA BLVD.

SAN FRANCISCO
CALIFORNIA 94105

2350 PAGE MILL ROAD

585 LINDA MAR BLVD

280 BEALE STREET

SAN FRANCISCO CA 94105

RICHMOND CA 94804

PALO ALTTO CA 94304

PACIFICA, CA 94044

SAN FRANCISCO CA 94105

Accepted

10/11/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-SM-1-39.6/40.1

04-SM-1-/0

04-SM-35-7.4/0

04-SM-82-2.7/5

04-SM-82-22.1/22.3

04-SM-84-13.3/0

Fed Aid

HE14

HA22

HA42

HM1

HB4N

HA23

Pgm Code
IN SAN MATEO COUNTY NEAR PACIFICA ON
ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH
OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY AT VARIOUS
LOCATIONS

IN SAN MATEO COUNTY IN AND NEAR
WOODSIDE ON ROUTE 35 AT 5.02 KM
SOUTH OF ROUTE 84

IN SAN MATEO COUNTY IN REDWOOD CITY
FROM BERKSHIRE AVENUE TO EDGEWOOD
ROAD

IN SAN MATEO COUNTY IN SOUTH SAN
FRANCISCO AND COLMA ON EL CAMINO REAL
AT ARLINGTON DRIVE

IN SAN MATEO COUNTY NEAR WOODSIDE AT
2.7 KM SOUTH OF ROUTE 35

Description 

BRIDGE CONSTRUCTION

OVERHEAD SIGN UPGRADE

REHABILITATE SHOULDER

RESURFACE ROADWAY

WIDEN EXISTING HIGHWAY

STORM DAMAGE REPAIR

Type Of Work
DISNEY CONSTRUCTION INC

TRAFFIC SOLUTIONS INC

GORDON N BALL, INC

WINDSOR FUEL

GHILOTTI., INC.

MKM CONSTRUCTION, INC

Contractor

SAN MATEO, CA 94402

REDDING CA 96002

ALAMO, CA 94507

SAN RAFAEL, CA 94901

CUPERTINO, CA 95015

 

(530)222-8023

 

 

 

 

LOURDES DAVID

FRED BOOSHERI

FRED BOOSHEHRI

WASHINGTON MARCUS

FRED BOOSHEHRI

Resident
Engineer

(650) 738-3804

 

(650) 855-7777

(650) 855-7777

(415) 356-6512

(650) 855-7777

 $38,302,945

 $2,228,145

 $854,523

 $1,988,925

 $683,897

 $143,370

Bid + CCOs

 $14,507,769

 $0

 $755,446

 $1,774,307

 $368,310

 $111,391

Comp To  date

 $2,339,160

 $0

 $90,150

 $1,247,646

 $75,212

 $64,404

This Month
02/23/06

09/22/06

10/21/05

05/26/06

10/31/05

06/21/06

Awarded

03/13/06

10/06/06

11/01/05

06/08/06

11/18/05

07/12/06

Approved

03/28/08

12/31/06

10/31/06

11/16/06

10/31/06

Est Comp

 29%

 0%

 74%

 96%

 70%

 93%

%Time

 38%

 0%

 88%

 89%

 54%

 79%

% Work 

 

 

 

 

 

 

Message

04-1123K4

04-287614

04-212804

04-2R8704

04-299704

04-2S3104

Contract 

ER-1187-(010)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

635 OCCIDENTAL AVE

8490 HARTMEYER LANE

333 CAMILLE AVE.

WINDSOR, CA 95492

525 JACOBY STREET

P O BOX 2290

2350 PAGE MILL ROAD

2350 PAGE MILL RD

280 BEALE STREET

2350 PAGE MILL RD.

PALO ALTO CA 94304

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 17
10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-SM-84-27.7/28.2

04-SM-92-5.0/7.3

04-SM-92-7.2/0

04-SM-92-9.4/11.4

04-SM-92-11.8/11.8

04-SM-92-13.4/13.4

Fed Aid

HE2

HM1

HM4

HB1

HM3

HA25

Pgm Code
IN SAN MATEO COUNTY IN MENLO PARK AT
RAVENSWOOD TRIANGLE

IN SAN MATEO COUNTY NEAR SAN MATEO
FROM 0.3KM WEST OF JUNCTION ROUTE 35
SKYLINE BLVD TO 280 AND 92 SEPARATION

IN SANTA CLARA AND SAN MATEO
COUNTIES AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN SAN MATEO FROM
0.2 KM EAST OF WEST HILLSDALE
BOULEVARD UNDERCROSSING TO ALAMEDA DE
LAS PULGAS OVERCROSSING 

IN SAN MATEO COUNTY IN SAN MATEO AT
ROUTE 92 AND 101 SEPARATION

IN SAN MATEO COUNTY IN FOSTER CITY
AND SAN MATEO AT EAST 3RD AVENUE AND
MARINERS ISLAND BOULEVARD

Description 

MITIGATION PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

REMOVE AND REPLACE EXISTING PANELS

IMPROVE SKID RESISTANCE

REPLACE JOINT SEAL ASSEMBLIES

PLANTING AND IRRIGATION

Type Of Work
AMLAND

J. A. GONSALVES & SON CONSTRUC

REPUBLIC ELECTRIC

O'GRADY PAVING INC

PENHALLCOMPANY

PROVEN MANAGEMENT INC

Contractor

SAN JOSE, CA 95132

NAPA, CA 94558

NOVATO CA 94949

SAN FRANCISCO

 

 

(415)884-3000

 

 

 

BASSAM BADR

FRED BOOSHEHRI

FRED BOOSHEHRI

FRED BOOSHEHRI

FRED BOOSHEHRI

Resident
Engineer

(415) 356-6636

(650) 855-7777

 

(650) 855-7777

(650) 855-7777

(650) 855-7777

 $433,845

 $593,690

 $111,800

 $654,666

 $407,127

 $2,643,654

Bid + CCOs

 $412,475

 $527,442

 $0

 $0

 $255,428

 $1,500,829

Comp To  date

 $2,430

 $0

 $0

 $0

 $179,440

 $190,518

This Month
06/19/03

05/18/06

05/10/06

06/23/06

05/04/06

12/05/05

Awarded

07/03/03

06/06/06

05/25/06

07/05/06

05/25/06

12/21/05

Approved

04/30/07

10/23/06

12/31/06

11/30/06

10/31/07

Est Comp

 90%

 100%

 0%

 0%

 58%

 39%

%Time

 95%

 100%

 0%

 0%

 63%

 59%

% Work 

 

 

 

 

 

 

Message

04-015124

04-0E2004

04-2R9204

04-1A3104

04-2R5704

04-1A0204

Contract 

  

  

  

  

  

ACNH-P092-(035)E

  

  

  

  

  

--()

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

3165 KNIGHTS BRIDGE ROAD

1100 SOSCOL FERRY ROAD # 2

371 BEL MARIN KEYS BLVD 200

MOUNTAIN VIEW,CA 94043

SAN LEANDRO, CA 94577

706 SANSOME ST

2350 PAGE MILL ROAD

2350 PAGEMILL ROAD

2350 PAGE MILL RD

2350 PAGE MILL RD

2350 PAGE MILL RD

PALO ALTO CA 94304

PALO ALTO CA 94304

Accepted

10/25/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-SM-101-9.6/11.9

04-SM-101-19.2/19.9

04-SM-380-5.0/6.3

04-SOL-0-/0

04-SOL-12-1.8/4

04-SOL-12-7.1/18.6

Fed Aid

HB4C

HB1

HA25

HA25

HB1

HA22

Pgm Code
IN SAN MATEO COUNTY IN SAN MATEO AND
BELMONT FROM 0.1 KM NORTH OF RALSTON
AVENUE OVERCROSSING TO 0.2 KM SOUTH
OF HILLSDALE BOULEVA

IN SAN MATEO COUNTY NEAR SAN BRUNO
FROM 0.25 KM NORTH OF SAN FRANCISCO
AIRPORT OVERCROSSING TO 0.68 KM
SOUTH OF SAN BRUNO AVENUE 

IN SAN MATEO COUNTY IN SAN BRUNO AT
VARIOUS LOCATIONS

IN MARIN, SOLANO AND SONOMA COUNTIES
AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN FAIRFIELD FROM
ROUTE 80 INTERCHANGE TO  PENNSYLVANIA
AVENUE

IN SOLANO COUNTY IN AND NEAR  SUISUN
AND RIO VISTA FROM SCANDIA ROAD TO
0.2 KM EAST OF DROUIN DRIVE

Description 

WIDEN HIGHWAY

INSTALL CONCRETE BARRIER

PLANTING AND IRRIGATION

HIGHWAY PLANTING RESTORATION

INSTALL CONCRETE MEDIAN BARRIER

RESURFACE ASPHALT CONCRETE

Type Of Work
RGW CONSTRUCTION

VANGUARD CONSTRUCTION

WATKIN &BORTOLUSSI/FORSTER

RELIABLE TREE EXPERTS

O C JONES AND SONS INC

GHILOTTI CONSTRUCTION CO.

Contractor

LIVERMORE CA 94551

OAKLAND CA 94601

SAN RAFAEL CA 94901-4886

OAKLAND, CA 94601

BERKELEY CA 94710

SANTA ROSA, CA 95407

 

 

 

 

 

 

DOUG INORI

ABELA FERNANDO

3410 MANDELA PARKWAY

HOLLIS,JOHN

CARL BUTTERS

CARL BUTTERS

Resident
Engineer

(650) 333-4036

(415) 356-6498

(510) 385-6755

(510) 450-3996

(707) 428-2060

(707) 428-2060

 $8,892,514

 $463,096

 $1,961,817

 $951,100

 $1,793,818

 $689,740

Bid + CCOs

 $9,107,189

 $330,575

 $12,081

 $851,850

 $1,672,065

 $522,480

Comp To  date

 $0

 $237,100

 $12,081

 $43,533

 $0

 $522,480

This Month
02/15/01

06/21/06

08/14/06

02/06/06

08/10/05

09/19/06

Awarded

03/02/01

07/07/06

08/28/06

03/02/06

08/18/05

10/02/06

Approved

09/20/05

11/30/06

09/15/07

02/08/07

09/29/06

10/23/06

Est Comp

 100%

 62%

 11%

 63%

 100%

 95%

%Time

 100%

 70%

 1%

 90%

 100%

 76%

% Work 

PLANT EST
SATIS

 

 

 

COMPLETED

 

Message

04-235724

04-1A9404

04-294624

04-1A3804

04-444104

04-4C3004

Contract 

ACNH-P101-(963)E

  

IM-    -(   )P

  

ACST-P012-(095)E

  

--()

  

 X08-1 02-(E)

  

G P0-12 0-(5E)

  

  

  

--()

  

--()

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

P.O.BOX 2910

1010 THIRTY NINTH AVENUE

77 LARKSPUR STREET

2960 CHAPMAN STREET

1520 FOURTH STREET

246 GHILOTTI AVE.

2350 PAGE MILL RD

280 BEALE STREET

OAKLAND CALIFORNIA

3410 MANDELA PARKWAY

2320 COURAGE DRIVE
SUITE 106

2320 COURAGE DR.
SUITE 106

PALO ALTO CA 94304

FAIRFIELD CA 94533

Accepted

09/29/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-SOL-80-7.9/39.5

04-SOL-80-9.8/0

04-SOL-80-12.8/16.2

04-SOL-84-.1/13.7

04-SOL-113-19.0/19.8

04-SOL-505-/10.6

Fed Aid

HB4N

HA42

HE13

HA4

HA22

HA22

Pgm Code
IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN AND NEAR
FAIRFIELD AT 0.3 KM EAST OF LYNCH
ROAD UNDERCROSSING

IN SOLANO COUNTY IN FAIRFIELD AT
SOLANO COMMUNITY COLLEGE

IN SOLANO COUNTY ON VARIOUS ROUTES AT
VARIOUS LOCATIONS

IN SOLANO COUNTY IN DIXON FROM EAST
CHESTNUT STREET TO WEST H STREET

IN SOLANO COUNTY IN VACAVILLE FROM
505 AND 80 SEPARATION TO THE YOLO
COUNTY LINE

Description 

INSTALL OR UPGRADE RAMP LIGHTING

STABILIIZE LANDSLIDE

ROADWAY EXCAVATION AND CONCRETE

RECONSTRUCT METAL BEAM GUARD RAIL

REHABILITATE PAVEMENT

RESURFACE ASPHALT CONCRETE

Type Of Work
STEINY AND COMPANY, INC

DRILL TECH

FANFA INC

CLARK EBINGER

GHILOTTI BROTHERS CONSTRUCTION

TEICHERT CONSTRUCTION

Contractor

ANTIOCH, CA 94509-8518

SAN LORENZO CA 94580

LIVEMORE,CA 94550

DAVIS CA 956171890

 

 

 

 

(415)454-7011

(530)406-4200

EDALATI BEN

CARL BUTTERS

DAVE CHANGIZI

DAVE CHANGIZI

DAVE CHANGIZI,
FAIRFIELD CONSTRUCTION

Resident
Engineer

(510) 385-7163

(707) 428-2060

(707) 428-2015

(707) 428-2015

(707) 428-2015

 

 $2,032,150

 $5,611,514

 $740,410

 $1,220,384

 $2,748,801

 $12,395,000

Bid + CCOs

 $1,904,901

 $1,121,651

 $678,251

 $341,555

 $2,675,898

 $0

Comp To  date

 $210,400

 $98,312

 $2,881

 $0

 $632,445

 $0

This Month
11/21/05

01/13/06

04/21/04

12/09/05

12/08/05

10/05/06

Awarded

12/07/05

01/31/06

05/06/04

12/28/05

12/20/05

10/20/06

Approved

01/11/07

02/11/08

10/18/07

02/20/07

11/26/06

Est Comp

 80%

 28%

 0%

 37%

 99%

 0%

%Time

 94%

 20%

 0%

 27%

 96%

 0%

% Work 

 

 

PLANT EST
SATIS

 

 

 

Message

04-443604

04-449604

04-0T1644

04-0A8804

04-0T1114

04-0C8304

Contract 

ACST-X095-(019)E

ACIM-080 -(348)E

ACIM-080 -(343)4

ACST-X095-(018)E

ACST-P113-(030)E

  

  X0-95 0-(9E)

--()

--()

G X0-95 0-(8E)

  O1-13 9-(9E)

  

--()

  

  

--()

--()

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

2750 EAST 18TH STREET

2401 GRANT AVE

1175 GREENVILLE ROAD

P O BOX 1890

3401 REGATTA BLVD.

2320 COURAGE DRIVE
SUITE 106

2320 CARICIA DRIVE,
STE 103

2320 COURAGE DRIVE

2320 COURAGE DRIVE,
STE 106

FAIRFIELD CA 94533

Accepted

Location
Storm Water
Plan
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04District

04-SOL-680-.3/1

04-SOL-680-1.4/13.1

04-SON-1-9.7/10

04-SON-1-50.6/58.5

04-SON-37-2.0/4.1

04-SON-37-6.0/0

Fed Aid

HE2

HA22

HA23

HM1

HA22

HA4S2

Pgm Code
IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ ON ROUTES 680
AND 780 INTERCHANGE

IN SOLANO COUNTY IN AND NEAR  BENICIA
AND FAIRFIELD FROM BENICIA VIADUCT TO
ROUTE 680 AND 80 SEPARATION

IN SONOMA COUNTY NEAR BODEGA BAY AT
0.2 KM NORTH OF SMITH BROTHERS ROAD
AND NEAR MONTE CRISTO AT 0.1 KM  EAST
OF MONTE CRISTO DRIV

IN SONOMA COUNTY ON ROUTE 1 FROM SEA
WALK DRIVE TO GUALALA RIVER  BRIDGE
ABOUT 12.8 KM SOUTH OF GUALALA

IN SONOMA COUNTY NEAR NOVATO  FROM
LAKEVILLE ROAD TO TOLAY CREEK BRIDGE

IN SONOMA COUNTY 3.2 KM EAST OF
TOLAY CREEK AT THE SONOMA CREEK
BRIDGE

Description 

CONSTRUCT BRIDGE INTERCHANGE

WIDEN SHOULDERS

REPAIR STORM DAMAGE

RESURFACE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

CONSTRUCT VIEW AREA

Type Of Work
C.C, MYERS

OC JONES & SONS INC.

GRANITE CONSTRUCTION

J. A. GONSALVES & SON

MCK SERVICES INC

TRI COUNTY INCORPORATED

Contractor

BENICIA CA 94510

VALLEJO, CA 94589

HEALDSBURG, CA  95448

BOX 6553, NAPA, CA  94558

CONCORD, CA 94529

NAPA CA 94559

 

 

 

 

 

(707)226-6117

LEE, KEN

SIDHU, BALJIT

LEGALLEE, DALE

BRAJNIKOFF, LEONARD

HAL STREATER

BRAJNIKOFF, LEONARD

Resident
Engineer

(925) 957-2007

(707) 428-2198

(707) 566-3950

(707) 566-3956

(707) 781-2640

 

 $88,365,712

 $7,354,252

 $2,103,812

 $567,600

 $2,239,646

 $607,133

Bid + CCOs

 $83,429,163

 $6,397,127

 $1,363,246

 $541,135

 $2,024,554

 $588,799

Comp To  date

 $1,110,211

 $2,279,104

 $368,796

 $0

 $13,989

 $0

This Month
12/20/01

01/11/06

02/02/06

06/13/06

04/05/06

06/26/03

Awarded

01/08/02

01/19/06

02/10/06

06/21/06

04/17/06

07/09/03

Approved

04/12/08

01/23/07

04/25/07

10/12/06

10/23/06

04/05/08

Est Comp

 99%

 87%

 51%

 24%

 98%

 0%

%Time

 93%

 85%

 64%

 94%

 89%

 0%

% Work 

 

 

 

COMPLETED

 

PLANT EST
SATIS

Message

04-006064

04-258714

04-1S3004

04-0E3004

04-0C8604

04-0T0424

Contract 

ACIM-680 -(054)5

ACIM-680 -(349)E

ER-35M1-(004)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

2000 PARK RD

285 MINI DRIVE

1500 GROVE STREET

1100 SOSCAL FERRY RD #2 PO

P. O. BOX 5697

2475 STOCKTON ST

4585 PACHOECO BLVD
SUTIE 200

2320 COURAGE DRIVE
SUITE 106

4030 OCCIDENTAL RD,
BLDG. A

4030 OCCIDENTAL RD,
BLDG. A

1009 CLEGG COURT
SUIITE A

202 4TH STREET

MARTINE, CA 94553

SANTA ROSA

Accepted

10/17/06

Location
Storm Water
Plan
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04District

04-SON-101-3.5/3.9

04-SON-101-3.8/4.8

04-SON-101-12.6/36.3

04-SON-101-13.7/14.1

04-SON-101-16.8/19.4

04-SON-101-19.5/21.6

Fed Aid

HA21

HB4N

HA22

HB6
HB4N

HB5

HE13

Pgm Code
IN SONOMA COUNTY IN PETALUMA FROM
PETALUMA RIVER BRIDGE TO 0.2 KM
NORTH OF 110 AND 116 SEPARATION AND
OVERHEAD

IN SONOMA COUNTY IN PETALUMA FROM 0.3
KM SOUTH OF CAULFIELD LANE
OVERCROSSING TO WASHINGTON STREET
CREEK

IN SONOMA COUNTY IN AND NEAR  COTATI,
ROHNERT PARK, SANTA ROSA, WINDSOR AND
HEALDSBURG AT VARIOUS LOCATIONS

IN SONOMA COUNTY IN ROHNERT PARK FROM
0.3 KM SOUTH TO 1.0 KM NORTH OF
ROHNERT PARK EXPRESSWAY OVERCROSSING

IN SONOMA COUNTY IN AND NEAR  SANTA
ROSA AT VARIOUS LOCATIONS

IN SONOMA COUNTY IN SANTA ROSA AT
VARIOUS LOCATIONS

Description 

REPLACE BRIDGE AND IMPROVE ON RAMP

CONSTRUCT SOUTHBOUND AUXILIARY LANE

RESURFACE EXISTING ROADWAY

PARK AND RIDE LOT

CONSTRUCT SOUND WALLS

WIDEN FREEWAY TO 6 LANES

Type Of Work
DIABLO CONTRACTORS INC

GHILOTTI BROS INC

NORTH BAY CONSTRUCTION, INC

NORTH BAY CONSTRUCTION INC

GORDON BALL CONSTRUCTION

MCM CONSTRUCTION, INC

Contractor

SAN RAMON, CA 94583

SAN RAFAEL CA 94901

PETALUMA, CA

PETALUMA, CA  94952

ALAMO, CA

NORTH HIGHLANDS, CA  95660

 

(415)454-7011

 

 

 

 

HAL STREATER

BRAJNIKOFF, LEONARD

LEGALLEE, DALE

LEGALLEE, DALE

NOZZARI, S. RAY

Resident
Engineer

(707) 781-2640

 

(707) 566-3956

(707) 566-3956

(707) 576-2404

(707) 566-3956

 $10,705,104

 $2,768,071

 $1,254,795

 $2,836,391

 $4,026,986

 $71,865,831

Bid + CCOs

 $9,100,936

 $0

 $559,330

 $2,925,576

 $4,012,364

 $17,635,590

Comp To  date

 $477,915

 $0

 $559,330

 $13,908

 $0

 $801,000

This Month
09/29/04

09/21/06

08/29/06

12/17/03

06/22/04

03/10/06

Awarded

10/13/04

10/03/06

09/06/06

12/26/03

07/06/04

03/27/06

Approved

01/24/07

12/30/06

12/30/06

10/19/06

04/09/09

Est Comp

 99%

 0%

 10%

 93%

 95%

 27%

%Time

 85%

 0%

 44%

 100%

 97%

 25%

% Work 

 

 

 

 

COMPLETED

 

Message

04-276004

04-281114

04-4C3104

04-130214

04-272424

04-245414

Contract 

ACNH-Q101-(058)E

  

  

ACNH-Q101-(027)E

ACNH-Q101-(050)E

ACNH-Q101-(107)E

--()

  

  

L 53-79 0-(0)

--()

L 62-04 0-(9)

  

  

  

--()

  

--()

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

7 CROW CANYON COURT SUITE 100

525 JACOBY STREET

611 PAYRAN STREET

431 PAYRAN STREET

333 CAMILLE AVE

P O BOX 620

1009 CLEGG COURT
SUITE A

4030 OCCIDENTAL RD,
BLDG. A

4030 OCCIDENTAL ROAD,
BLDG A

202 4TH STREET

4030 OCCIDENTAL ROAD,
BLDG A

CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95402

Accepted

10/20/06

Location
Storm Water
Plan
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04District

04-SON-101-21.6/22.2

04-SON-116-3.2/0

04-SON-116-4.4/21.3

04-SON-116-8.3/0

04-SON-116-9.5/0

04-SON-128-5.3/5.8

Fed Aid

HE11

HA23

HA23

HA23

HA23

HA23

Pgm Code
IN SONOMA COUNTY IN SANTA ROSA FROM
0.4 KM SOUTH OF STEELE LANE
UNDERCROSSING TO 0.2 KM SOUTH OF
BICENTENNIAL WAY OVERCROSSING

IN SONOMA COUNTY ABOUT 0.5 KM WEST OF
DUNCANS MILLS

IN SONOMA COUNTY ABOUT 0.2 KM NORTH
OF JENNER AND ABOUT 0.7 KM EAST OF
DUNCANS MILLS

IN SONOMA COUNTY NEAR MONTE RIO AT
0.8 KM EAST OF HOHEMIAN HIGHWAY

IN SONOMA COUNTY NEAR NORTHWOOD AT
0.6 KM WEST OF REDWOOD DRIVE

IN SONOMA COUNTY IN GEYSERVILLE  FROM
0.1 KM EAST OF RIVER LANE TO 0.1 KM
WEST OF RIVER ROAD

Description 

WIDEN HIGHWAY

REPAIR STORM DAMAGE

REPAIR STORM DAMAGE AT 2 LOCATIONS

CONSTRUCT TIEBACK WALL

STORM DAMAGE REPAIR

REPLACE STORM DAMAGE BRIDGE

Type Of Work
GHILOTTI CONSTRUCTION CO.

GORDON N BALL

GRANITE CONSTRUCTION COMPANY

GORDON N BALL

GORDON N. BALL, INC.

CC MYERS, INC

Contractor

SANTA ROSA, CA  95401

ALAMO, CA 94507

HEALDSBURG, CA 95448

ALAMO, CA 94507

SAN RAMON, CA

RANCHO CORDOVA, CA 95741

 

 

 

 

 

 

LEGALLEE, DALE W.

HAL STREATER

HAL STREATER

HAL STREATER

BRAJNIKOFF, LEONARD

SARGISS, RAMSES

Resident
Engineer

(707) 566-3956

(707) 781-2640

(707) 781-2640

(707) 781-2640

(707) 566-3956

(707) 566-3953

 $12,798,694

 $1,955,535

 $1,529,647

 $3,226,167

 $269,027

 $13,136,044

Bid + CCOs

 $4,540,257

 $1,228,951

 $1,478,527

 $2,578,546

 $254,075

 $12,686,449

Comp To  date

 $146,200

 $137,905

 $372,494

 $551,202

 $13,682

 $565,723

This Month
01/12/06

11/09/05

12/09/05

10/20/05

10/25/05

04/11/06

Awarded

01/27/06

11/18/05

12/20/05

10/28/05

11/02/05

04/13/06

Approved

02/14/08

01/18/07

11/14/06

04/25/07

10/30/06

12/08/06

Est Comp

 69%

 62%

 75%

 63%

 100%

 80%

%Time

 35%

 63%

 81%

 79%

 93%

 96%

% Work 

 

 

 

 

OVER RUN

 

Message

04-263904

04-1S2824

04-1S2814

04-1S3224

04-2S3004

04-2S9404

Contract 

CML-6204-(058)

ER-35M0-(004)E

ER-35M0-(004)E

ER-35L9-(004)E

ER-37A9-(004)E

ACST-4390-(001)E

--()

--()

--()

--()

--()

  43-90 0-(1E)

  

  

  

  

  

--()

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

246 GHILOTTI AVE.

333 CAMILLE AVENUE

1500 GROVE STREET

333 CAMILLE AVENUE

333 CAMILLE AVE.

P O BOX 2948

4030 OCCIDENTAL ROAD,
BLDG A

1009 CLEGG COURT
SUITE A

1009 CLEGG COURT
SUITE A

1009 CLEGG COURT
SUITE A

4030 OCCIDENTAL ROAD,
BLDG.A

4030 OCCIDENTAL RD

PETALUMA, CA 94954

PETALUMA, CA 94954

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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04District

 $81,284,759 $2,893,217,603 $5,020,474,644

04-VAR--/0

04-VAR--/0

Fed Aid

HB4N

HB4N

Pgm Code
IN ALAMEDA, CONTRA COSTA, MARIN,
SANTA CLARA, SAN FRANCISCO AND SOLANO
COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

Description 

MONITORING AND SURVEILLANCE STATION

INSTALL TRAFFIC OPERATION SYSTEMS

Type Of Work
PRISM ENGINEERING INC

AMLAND

Contractor

SANTA CLARA, CA 95050

SAN JOSE, CA 95132

 

 

BORRAYO SALVADOR

WASSEFF, WAGDY

Resident
Engineer

(408) 254-5716

(408) 254-5866

 $1,883,977

 $1,618,017

Bid + CCOs

 $1,629,266

 $674,209

Comp To  date

 $72,498

 $239,658

This Month
12/13/05

02/08/06

Awarded

12/28/05

02/24/06

Approved

12/14/06

05/25/07

Est Comp

 82%

 38%

%Time

 86%

 42%

% Work 

 

 

Message

04-151914

04-151284

Contract 

ACST-000C-(285)E

ACST-X085-(038)E

  00-0C 2-(5E)

  X0-85 0-(8E)

--()

--()

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

WPCP

630 REED STREET

3168 KNIGHTS BRIDGE ROAD

1007 KNOX AVE

1007 KNOX AVE

Accepted

Location
Storm Water
Plan



04-1R0424

04-0C6804

04-0120J4

04-045064

04-151774

04-249044

04-150924

04-151054

04-284314

04-162004

04-143554

04-4C2204

04-444804

04-150144

04-470804

04-2S4604

04-4C2304

04-444904

04-0C6904

04-243004

04-4C2504

04-4C2404

Contract

04-ALA-13-4.7/9.6

04-ALA-24-1.8/6.2

04-ALA-80-1.6/3.5

04-ALA-92-2.6/6.3

04-ALA-112-/1.7

04-ALA-238-14.2/16.7

04-ALA-580-.1/12.5

04-ALA-580-17.0/22

04-ALA-580-18.8/30.8

04-ALA-580-45.8/46.9

04-ALA-580-46.3/46.4

04-ALA-580-2.7/15.9

04-ALA-580-9.0/27.5

04-ALA-580-/0

04-ALA-580-/2.7

04-ALA-680-2.4/0

04-ALA-680-2.2/11.8

04-ALA-680-8.7/0

04-ALA-680-12.4/18

04-ALA-880-15.4/17.9

04-ALA-880-27.9/31.1

04-ALA-880-28.9/30.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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04-292364

04-2923A4

04-2332U4

04-130524

04-150774

04-4C2704

04-0A8104

04-252064

04-272124

04-4C2804

04-263704

04-013094

04-270204

04-228554

04-006044

04-006034

04-4C2604

04-228444

04-0A9004

04-1S9614

04-150674

04-251304

Contract

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-ALA-5746-/0

04-CC-4-.7/31.1

04-CC-4-2.2/26

04-CC-4-4.7/12.8

04-CC-4-12.4/0

04-CC-4-31.1/40.8

04-CC-4-18.0/20.3

04-CC-80-9.8/12.9

04-CC-80-13.7/14.1

04-CC-123-/2.2

04-CC-680-2.9/4.3

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-/12.6

04-CC-680-/.6

04-MRN-1-.2/50.5

04-MRN-1-25.5/25.7

04-MRN-37-11.2/14.6

04-MRN-101-.1/.9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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04-1A9604

04-271604

04-2261V4

04-0E0504

04-041524

04-4R6704

04-128474

04-4C2904

04-444604

04-253804

04-151324

04-270904

04-165934

04-165944

04-0A2304

04-0A1304

04-1S73A4

04-0A1604

04-247304

04-4396U4

04-151334

04-151294

Contract

04-MRN-101-.1/.2

04-MRN-101-1.4/7.7

04-MRN-101-9.6/11

04-MRN-101-23.0/27.6

04-MRN-580-/1.9

04-NAP-29-7.0/0

04-NAP-29-29.3/32.8

04-NAP-29-7.3/11.3

04-NAP-121-9.0/9.2

04-NAP-121-5.0/5.7

04-SCL-17-5.5/13.8

04-SCL-17-6.9/7.2

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/22.3

04-SCL-85-22.0/23.6

04-SCL-85-22.1/22.6

04-SCL-85-/18.7

04-SCL-87-3.1/3.8

04-SCL-87-/5.1

04-SCL-101-3.1/16.8

04-SCL-101-27.0/48

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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04-2R5504

04-0C8904

04-246934

04-0E1904

04-0C7604

04-2332F4

04-272014

04-244604

04-270514

04-2R5404

04-253404

04-285524

04-0435V4

04-0105U4

04-0120R4

04-0120F4

04-0120E4

04-012024

04-291004

04-171204

04-449404

04-276704

Contract

04-SCL-101-34.9/0

04-SCL-101-40.2/52.6

04-SCL-101-/0

04-SCL-130-1.3/3.1

04-SCL-152-21.9/30.3

04-SCL-237-5.3/5.7

04-SCL-280-2.2/5.1

04-SCL-280-2.3/2.8

04-SCL-680-/M7.6

04-SCL-680-/0

04-SCL-880-3.6/5.4

04-SCL-880-9.9/10.5

04-SF-80-4.9/5.9

04-SF-80-5.7/7.7

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

04-SF-101-4.7/5.1

04-SF-101-6.7/8

04-SF-101-9.1/9.4

04-SM-1-24.5/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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04-1123G4

04-1123C4

04-1123K4

04-287614

04-212804

04-2R8704

04-299704

04-2S3104

04-015124

04-0E2004

04-2R9204

04-1A3104

04-2R5704

04-1A0204

04-235724

04-1A9404

04-294624

04-1A3804

04-4C3004

04-444104

04-443604

04-0T1644

Contract

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-/0

04-SM-35-7.4/0

04-SM-82-2.7/5

04-SM-82-22.1/22.3

04-SM-84-13.3/0

04-SM-84-27.7/28.2

04-SM-92-5.0/7.3

04-SM-92-7.2/0

04-SM-92-9.4/11.4

04-SM-92-11.8/11.8

04-SM-92-13.4/13.4

04-SM-101-9.6/11.9

04-SM-101-19.2/19.9

04-SM-380-5.0/6.3

04-SOL-0-/0

04-SOL-12-7.1/18.6

04-SOL-12-1.8/4

04-SOL-80-7.9/39.5

04-SOL-80-12.8/16.2

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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04-449604

04-0A8804

04-0T1114

04-0C8304

04-006064

04-258714

04-1S3004

04-0E3004

04-0C8604

04-0T0424

04-276004

04-281114

04-4C3104

04-130214

04-272424

04-245414

04-263904

04-1S2824

04-1S2814

04-1S3224

04-2S3004

04-2S9404

Contract

04-SOL-80-9.8/0

04-SOL-84-.1/13.7

04-SOL-113-19.0/19.8

04-SOL-505-/10.6

04-SOL-680-.3/1

04-SOL-680-1.4/13.1

04-SON-1-9.7/10

04-SON-1-50.6/58.5

04-SON-37-2.0/4.1

04-SON-37-6.0/0

04-SON-101-3.5/3.9

04-SON-101-3.8/4.8

04-SON-101-12.6/36.3

04-SON-101-13.7/14.1

04-SON-101-16.8/19.4

04-SON-101-19.5/21.6

04-SON-101-21.6/22.2

04-SON-116-3.2/0

04-SON-116-4.4/21.3

04-SON-116-8.3/0

04-SON-116-9.5/0

04-SON-128-5.3/5.8

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22
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04-151914

04-151284

Contract

04-VAR--/0

04-VAR--/0

Cnty Rt Pm

23

23

Page
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04

District

 $53,306,926

Work Completed This Period

 Statement of Ongoing Contracts -Summary

04District

 $5,020,474,644  $2,893,217,603

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $2,155,673,383

 $296,831,419

 $200,262,931

 $1,896,377,625

 $57,949,291

 $413,379,997

 Bid + CCO

 $1,960,941,227

 $196,752,710

 $92,665,892

 $408,571,753

 $31,326,794

 $202,959,228

 Work Comp

District Total:

Work completed this Period:  $53,306,926
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